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ATTACHMENT 5
Schedule

Project Schedule

A detailed project schedule (Gantt Chart) has been included at the end of this
attachment (Appendix 5.1). The schedule shows the major tasks needed to complete
the project. The schedule also shows milestones, major deliverables and linkages
between tasks. The tasks shown match tasks listed in the Work Plan and the Budget,
however, to better illustrate the timeline and inter-relationships for some tasks, some
additional subtasks are shown in the Schedule that are not described in the Work Plan
or Budget. The following should be noted regarding the schedule:

e Days shown on the Gantt chart are working days.

e Long-term project monitoring and annual Project Performance Reports are not
shown to allow for better clarity of the immediate timeline. Annual monitoring will
continue after project completion for the period specified in the grant agreement.

e The Project Completion Report is shown as involving one month of time. DWR
review times may be longer and will be accounted for by the applicants and any
comments will be addressed in an expedited manner.

e The Agency is accounting for financing to provide for their cost shares in their
annual budgets for fiscal years 2015 and 2016.

e The project is not expected to involve a lengthy process for easement
acquisition.

e Based on a review of permitting requirements and potential environmental
issues, no major delays due to environmental documentation or permitting are
anticipated.

e The project will be constructed between the months of April 2016 through
November 2016. These generally represent periods with little to no rainfall in the
area and will reduce the risk for weather delays.

e Construction will begin in April 2016, approximately 7 months after the design is
completed. The delay is to coincide with the delivery of SWP and Kern River
waters to the Henry C. Garnett Water Purification Plant.

e The schedule has been produced with buffer allowances to ensure that the
project stays on track for meeting deadlines.

e The Agency considers the schedule reasonable based on their experience
constructing similar projects.

e Work has already begun on the project including conceptual designs, canal
hydraulic analyses and environmental documentation.

5-1



Kern County Water Agency
Water Energy Grant Program — CVC Extension Lining - Pool No. 8 ATTACHMENT 5

Project Milestones
Major project milestones are shown in Table 5.1. Refer to the schedule (Appendix 5.1)
for more details.

Table 5.1 — Major Project Milestones

Task Date
Grant Award (assumed) May 2015
Complete Design September 2015
Begin Construction April 2016
Complete Construction January 2017
Submit Final Project Report February 2017

The project completion date of March 2017 is 13 months before the contractual deadline
of April 1, 2018. This provides a buffer in case of unforeseen circumstances and will
help ensure that the project is completed within the grant agreement period.

Description of Schedule Cateqgories

A description of the schedule by several broad categories is provided below:

Project Administration (Tasks 1-3)

Project administration occurs throughout the entire project from grant contract
completion to final report documentation. The labor compliance task will be initiated
after grant award but prior to construction to ensure that the Department of Industrial
Relations approves the Labor Compliance Program. Initial grant milestones such as the
required quarterly reports will provide feedback to DWR regarding the project’s
progress.

Land Purchase / Easement (Task 4)

The Agency has begun its investigation into potential properties to utilize for temporary
construction easements for stockpiling materials and equipment. Negotiations with
property owners will be started in January 2015. No delays are expected as multiple
properties can be considered.

Planning / Design / Engineering / Environmental Documentation (Task 5-8, 13)

The initial Feasibility Study began in October 2014 and will be concluded by early
January 2015. Topographic and boundary surveys will be conducted in March 2015 with
project design initiating thereafter. Approximately 6 months have been allocated to
design to ensure enough time for multiple design reviews. The geotechnical
investigation will be concurrent with design and recommendations will be incorporated
into the plans, specifications and cost estimates. Adequate time has also been allowed
for environmental documentation with over 3 months to prepare the documents and
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conduct proper public noticing. After the design is completed permitting
(SWPPP/DCP/ISR preparation) will be initiated to have it completed prior to starting the
bid process.

Construction / Implementation (Tasks 9-12)

The Construction Bid Process will begin in December 2015 allowing enough time to
solicit bids from contractors. The bid will be awarded a few months later at the District's
regularly scheduled Board of Directors meeting. Construction will begin in April 2016
and 8 months has been included in the schedule (although, per timeline provided by a
local contractor the construction could only take four months). Concurrent with the
Construction Task is stormwater and dust control (SWPPP/DCP) monitoring and
reporting in accordance with SWRCB/SJVAPCD requirements, as well as Construction
Administration Tasks. The Project is expected to be completed and closed out by early
2017. Contingencies have been included in the schedule to allow for delays.

Appendices
5.1 — Project Schedule
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